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High-Profile Information Technology Project Status Report 

Department: Children and Families 

Project Name: Work Programs and Analytics Systems (WPASS) 

Business Sponsor: Margaret McMahon  

Date of Report: 7/16/18 Reporting for Quarter: FY18 Q4 

Project Start Date: 11/19/2015 Planned Implementation Date: 11/30/2020 

Estimated Project Cost: $7,200,000 Amount Provided Through Master Lease: 0 
 

Project Description 

The Bureau of Working Families (BWF) seeks to improve the efficiency, data collection and availability, and 

functionality of the current Work Programs mainframe system, by building a modernized web based application using 

.NET development practices and building a robust data warehouse for analytics.  The project is driven by the Division 

of Family and Economic Security’s (DFES’s) core goal of achieving the best possible employment outcomes for 

program participants. This new web based application will be developed using the scrum methodology of agile software 

development in an iterative approach. Development and Business Intelligence (BI) teams are working together on a 

joint schedule to allow groupings of functionality to be completed in tandem.     

 

Project Funding –  

FED $7,200,000 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

Development work began in December 2015 and the goal is to complete Phase 1 by February 2019.  

Phase 1 includes all Informal Assessment pages, W-2 Referral and Enrollment; Transitional Jobs 

Registration, Enrollment, Eligibility, Assessment, Subsidized Employment and Phase tracking. 

 

 

 

 

   

Budget Status    

Project is within 10% of planned budget for third quarter of SFY18. 
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Summarize Any Completed Major Tasks or Project Phases: 

 

The epics complete during Q4-2018 are: 

TMJ/TJ/CF Registration & Enrollment 

 

Remaining epics to be completed as part of phase 1 are: 

TMJ/TJ Subsidized employment  

History mechanism redesign 

Security and confidentiality 

 
 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 

N/A 

 

 

Additional Comments or Issues (optional): 
 

N/A 

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


